

Name of the project:

Palimpsest Cities: Gamification and Storytelling for Architectural History and Cultural Heritage Awareness

WP	Activity	Dec-22	Jan-23	Feb-23	Mar-23	Apr-23	May-23	Jun-23	Jul-23	Aug-23	Sep-23	Oct-23	Nov-23	Dec-23	Jan-24	Feb-24	Mar-24	Apr-24	May-24	Jun-24	Jul-24	Aug-24	Sep-24	Oct-24	Nov-24	Dec-24	Jan-25	Feb-25	Mar-25	Apr-25
WP1-Project management	A1	Formation of project office, project logo, poster and brochure design, kick-off meeting organization.																												
	A2	Project web page, social media, YouTube channel, etc.																												
	A4	Permissions and correspondences for new elective courses and designating local participants																												
	A5	Contacting municipalities, NGOs, academic networks for collaboration and dissemination																												
	A7	Interim report writing																												
	A14	Final report writing																												
WP2-Creating the curriculum for a new course on architectural history and cultural heritage awareness for multi-	A1	Literature review																												
	A2	Field trips in Alanya, Istanbul and Bucharest; designating structures to be covered																												
	A3	Preparations for the intro lecture and video																												
	A4	1st Transnational project meeting (TPM1) @Alanya																												
	A5	Training of Trainers																												
	A6	Preparations for new timelines on Timeline Travel mobile app																												
	A7	Digital storytelling workshop																												
	A8	Preparations for City on Trial workshop																												
	A9	Model of the Palimpsest City																												
	A10	Gamification of the new course																												
	A11	Designing the assessment methods (online exams, quizzes)																												
	A12	2nd Transnational project meeting (TPM2) @Bucharest																												
	A13	Designing the closing lecture and shooting its video																												
	A14	Preparing the guide for implementations in other cities																												
	A15	Collecting intangible cultural heritage samples from Alanya and Istanbul																												
WP3-Testing the new curriculum with test lectures and public workshops, and evaluating the impact of this new approach	A1	Determination of test groups, measurement tools for implementations, preparing pre-test questions																												
	A2	First test lectures at AHEP																												
	A3	First test lectures at ITU																												
	A4	First implementations in Bucharest																												
	A5	3rd Transnational project meeting (TPM3) @Istanbul																												
	A6	Evaluation, interviews with students and instructors																												
	A7	Second test lectures at AHEP																												
	A8	Second test lectures at ITU																												
	A9	Second implementations in Bucharest																												
	A10	Implementations in Istanbul with public workshops																												
	A11	Implementations in Alanya with public workshops																												
	A13	4th Transnational project meeting (TPM4) @Volos																												
	A12	Evaluation, interviews with students, instructors and local people participating in workshops																												
	A14	Dissemination activities in Alanya																												
	A15	Dissemination activities in Istanbul																												
	A16	Dissemination activities in Bucharest																												
	A17	Dissemination activities in Volos																												
	A18	Article writing																												
	A19	Third test lectures at AHEP																												
	A20	Third test lectures at ITU																												
	A21	Evaluation, interviews with students after third test lectures																												